



|                    |                    |        |
|--------------------|--------------------|--------|
|                    | Approved           | Denied |
| Date Action Taken: | 8/23/10            |        |
| Other:             |                    |        |
| Verified by:       | <i>[Signature]</i> |        |

**WASILLA CITY COUNCIL ACTION MEMORANDUM**

**AM No. 10-26**

**TITLE:** CONTRACT AMENDMENT TO QAP IN THE AMOUNT OF \$66,250 TO CLOSE OUT THE LUCILLE STREET REHABILITATION PROJECT.

**Agenda of:** August 23, 2010  
**Originator:** Public Works Director

**Date:** August 11, 2010

| Route to: | Department            | Signature/Date             |
|-----------|-----------------------|----------------------------|
| X         | Public Works Director | <i>[Signature]</i> 8/11/10 |
| X         | Finance Director      | <i>[Signature]</i> 8.12.10 |
| X         | Deputy Administrator  | <i>[Signature]</i>         |
| X         | City Clerk            | <i>[Signature]</i>         |

**REVIEWED BY MAYOR VERNE E. RUPRIGHT:** *[Signature]*

**FISCAL IMPACT:**  yes \$66,250 or  no Funds Available  yes

**Account name/number:** Lucille St Rehab/160-4320-432.45-37

**Attachments:** None

**SUMMARY STATEMENT:** This contract amendment is for bid items that had quantities in excess of the engineer's estimate for:

|                                 |          |
|---------------------------------|----------|
| Additional Asphalt              | \$12,220 |
| Additional Reconditioning       | \$2,000  |
| Additional Storm Drain Manholes | \$18,000 |
| Additional Hydroseeding         | \$9,750  |
| Additional Driveway Work        | \$19,500 |
| Additional Surveying            | \$4,780  |

Total \$66,250

**STAFF RECOMMENDATION:** Authorize Mayor to execute a contract amendment with QAP in the amount of \$66,250 to close out the Lucille Street Rehabilitation Project.