

Action:  Approved |  Denied |  Other  
 Date Action Taken: 9/12/2022  
 Verified By: [Signature]  
 Clerk's Note: NA

**City of Wasilla  
 Action Memorandum No. 22-34**

**Contract Amendment To Big Dipper Construction In The Amount Of \$73,489 For Repair And Paving Of The Intersection At Spruce Avenue And Lucille Street, Museum Parking Lot And Adjoining Alley, And Beneath The Overpass At Seward Meridian Parkway.**

Originator: April Dwyer, Purchasing  
 Date: 8/29/2022

Agenda of: 9/12/2022

Route to:	Department Head	Signature	Date
X	Public Works Director	<u>[Signature]</u>	<u>8/30/22</u>
X	Finance Director	<u>[Signature]</u>	<u>8/30/22</u>
X	Deputy Administrator	<u>[Signature]</u>	<u>8/30/22</u>
X	City Clerk	<u>[Signature]</u>	<u>8/31/2022</u>
X	Mayor	<u>[Signature]</u>	<u>8/30/22</u>

**Fiscal Impact:**  yes or  no

**Funds Available:**  yes or  no

**Account name/number/amount:**

Construction Services/Road Paving	160-4320-432.45-21	\$43,489
Construction Services/Museum	110-4510-451.45-02	\$30,000
		Total: \$73,489

**Attachments:** Big Dipper Proposals (3 pages)

**Summary Statement:** The original contract was awarded to Big Dipper through Invitation To Bid (ITB) 0615-0-2022/RW and AM 22-20 for the City's Road Paving Program 2022-2023.

This contract amendment is to remove the existing asphalt, regrade, and repave in three different areas – Spruce Avenue and Lucille Street intersection, the Museum parking lot and adjoining alley, and beneath the overpass at Seward Meridian Parkway.

**Staff Recommendation:** Approve the Action Memorandum.

**Proposal to demo, regrade and repave Museum Alley and Parking lot**



**Big Dipper Construction Inc.**

LICENSED • BONDED • INSURED  
P.O. Box 874550 • Wasilla, Alaska 99687  
Office: 378-8341 • Shop: 378-8340



Date: 8/18/2022

Big Dipper Construction Inc. proposes to furnish all supervision, labor, materials and equipment at the Museum Alley Way and Parking Lot.

- 1)  Saw-cut and remove 8,795 sqft of asphalt (hauled off)
- 2)  Apply D-1 and bring up to proper grade (compacted)
- 3)  asphalt

Bid	Quantity	Unit	Unit Price	Total
Mob./ Demob	1	Each	\$ 750	\$ 750
Demo existing, regrade and repave	1	Lsum	\$ 42,986	\$ 42,986
<b>Total \$</b>				<b>43,736</b>

**Exclusions:** Engineering, inspections, testing, SWPPP, permits, pavement markings, curb and gutter, topsoil, landscaping, Hydro-seeding, gates, fencing, electrical, permits, fee's, surveying, concrete, signs, bollards, existing utilities, contaminated material, HAZMAT, existing soils, export, rock lining, storm drainage, and traffic control.

Signature: \_\_\_\_\_

Date: \_\_\_\_\_

\*\*\*\*This quote based on approval in 15 days\*\*\*\*

*Terms: Invoices are due and payable within the 15th of receipt. A service charge of 18% per annum will be computed on all amounts overdue on regular statements dates.*

**Proposal to pre-level and overlay patches under the Seward Meridian overpass**



**Big Dipper Construction Inc.**



LICENSED • BONDED • INSURED  
P.O. Box 874650 • Wasilla, Alaska 99887  
Office: 378-8341 • Shop: 378-8340

Date: 8/18/2022

Big Dipper Construction Inc. proposes to furnish all supervision, labor, materials and equipment at the Seward Meridian patches.

Bid	Quantity	Unit	Unit Price	Total
Mob./ Demob	1	Each	\$ 750	\$ 750
Demo existing, regrade and repave	1	Lsum	\$ 8,970	\$ 8,970
Traffic Control	1	Lsum	\$ 2,250.00	\$ 2,250
<b>Total \$</b>				<b>11,970</b>

**Exclusions:** Engineering, inspections, testing, SWPPP, permits, pavement markings, curb and gutter, topsoil, landscaping, Hydro-seeding, gates, fencing, electrical, permits, fee's, surveying, concrete, signs, bollards, existing utilities, contaminated material, HAZMAT, existing soils, export, rock lining, storm drainage, and traffic control.

Signature: \_\_\_\_\_

Date: \_\_\_\_\_

\*\*\*\*This quote based on approval in 15 days\*\*\*\*

*Terms: Invoices are due and payable within the 15th of receipt. A service charge of 18% per annum will be computed on all amounts overdue on regular statements dates.*

**Proposal to pre-level and overlay patches at the Lucille/Spruce Intersection**



**Big Dipper Construction Inc.**



LICENSED • BONDED • INSURED  
P.O. Box 874550 • Wasilla, Alaska 99687  
Office: 376-8341 • Shop: 376-8340

**Date:** 8/18/2022

**Big Dipper Construction Inc.** proposes to furnish all supervision, labor, materials and equipment at the Lucille/Spruce Intersection to Saw-cut, remove and replace asphalt - 2,145 sqft.

Bid	Quantity	Unit	Unit Price	Total
Mob./ Demob	1	Each	\$ 750	\$ 750
Demo existing, regrade and repave	1	Lsum	\$ 14,183	\$ 14,183
Traffic Control	1	Lsum	\$ 2,850	\$ 2,850
<b>Total \$</b>				<b>17,783</b>

**Exclusions:** Engineering, inspections, testing, SWPPP, permits, pavement markings, curb and gutter, topsoil, landscaping, Hydro-seeding, gates, fencing, electrical, permits, fee's, surveying, concrete, signs, bollards, existing utilities, contaminated material, HAZMAT, existing soils, export, rock lining, storm drainage, and traffic control.

**Signature:** \_\_\_\_\_

**Date:** \_\_\_\_\_

\*\*\*\*This quote based on approval in 15 days\*\*\*\*

*Terms: Invoices are due and payable within the 15th of receipt. A service charge of 18% per annum will be computed on all amounts overdue on regular statements dates.*