



AM No. 12-14: Contract amendment to Bristol Construction in the amount of \$71,060 for Wasilla Airport Pioneer Road.

Agenda of: April 9, 2012
Originator: Public Works Director

Date: March 28, 2012

Route to:	Department	Signature	Date
X	Public Works Director		3/28/12
X	Finance Director		3/28/12
X	Interim Deputy Administrator		4-2-12
X	City Clerk		3/28/12

REVIEWED BY MAYOR VERNE E. RUPRIGHT:

FISCAL IMPACT: yes or no \$71,060 Funds Available Yes or No

Account name/number: Airport Access Road/330-4379-437.45-43

Attachments: Contract Amendment (1 page)

SUMMARY STATEMENT: This contract amendment closes out the work performed last year by Bristol Construction for the airport pioneer road. This road will serve as the new access road when it gets completed under another contract to be bid later this year. The contract amendment is needed to address an increase in bid item A-6 for Common Excavation, where the common excavation exceeded to engineer's design quantity by approximately 12,000 cubic yards.

STAFF RECOMMENDATION: Adopt AM No. 12-14.

Date: 4/9/12	Approved:	Denied:	Initials:	Comments:
--------------	-----------	---------	-----------	-----------

