



AM No. 12-23: CONTRACT AMENDMENT FOR USKH, INC. TO EXTEND CONTRACT TIME FOR THE AIRPORT ACCESS ROAD AND AIRPORT MASTER PLAN ENGINEERING SERVICES.

Agenda of: June 11, 2012
Originator: Public Works Director

Date: May 30, 2012

Route to:	Department	Signature	Date
X	Public Works Director		5/30/12
X	Finance Director		5-30-12
X	Interim Deputy Administrator		6/11/12
X	City Clerk		5/30/12

REVIEWED BY MAYOR VERNE E. RUPRIGHT:

FISCAL IMPACT: yes No Funds Available Yes or No

Account name/number:
Attachments: None

SUMMARY STATEMENT: USKH, Inc. is in the final year of their 4-year term contract they were awarded in 2008 for engineering services through a 2009 Request for Proposal. Currently, the term contract ends June 30, 2012 however USKH, Inc. is in the middle of 2 tasks. First, is the airport access road that will be bid and constructed this year. A 1-year contract extension is needed for this task. Second, the airport master plan is 50 percent complete, as the feasibility of a seaplane base is examined. A 2-year contract extension is needed for this task. A Request for Proposal for airport engineering services will be offered for future tasks.

STAFF RECOMMENDATION: Adopt AM No. 12-23.

Date: 6/11/12	Approved:	Denied:	Initials:	Comments:
----------------------	------------------	----------------	------------------	------------------