

Date of Action:	7.28.14	
Approved	<input checked="" type="checkbox"/>	Denied <input type="checkbox"/>
By:	Kornitz	





CITY COUNCIL ACTION MEMORANDUM


AM No. 14-30: Contract Amendment to Dirtworks, Inc. in the amount of \$14,409 to close out the Aviation Avenue Water Main Extension project.

Originator: Public Works Director

Date: July 16, 2014

Agenda of: July 28, 2014

Route to:	Department Head	Signature	Date
X	Public Works Director		7/16/14
X	Finance Director		7-17-14
X	Deputy Administrator		7-17-14
X	City Clerk		7.17.14

Reviewed by Mayor Verne E. Rupright: 

Fiscal Impact: yes \$14,409

Funds Available: yes

Account name/number: Airport Access Rd-State/330-4379-437-45-43

Attachments: none

Summary Statement: The original contract was issued in the amount of \$1,094,807. Change orders were subsequently issued in accordance with Wasilla Municipal Code 5.08.090 under the Mayor's authority for additional Class D bedding in the amount of \$38,583.10; and for additional dewatering due to unidentified groundwater in the amount of \$68,921.51.

A final change order is proposed to close out the contract in the amount of \$14,409 for additional Class D bedding and additional hydro-seeding. The final amount exceeds the authority listed under WMC 5.08.090 where the contract can be amended up to 10 percent of the original amount without City Council action. City Council action is needed to authorize an amount that exceeds 10 percent of the original contract amount.

Staff Recommendation: Adopt AM No. 14-30.