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Into the CIP Plan

Project Title Runway Costs
Taxiway 
Costs Apron costs Exclusive use

Total Project 
Estimate ($) Year EA Status

1 Security Improvements - Phase II                123,300 2019 CE

2 Taxiway K, Heliport and Lease Lot Development - Phase I 29% 53% 18%             5,336,300 2020 EA

3 Acquire Property             1,007,000 2021 CE

4 General Aviation Apron E Expansion - Phase II 100%             3,725,300 2024 EA

5 Taxiway K, Heliport and Lease Lot Development - Phase II 29% 53% 18%             5,444,400 2024 EA

6 Pavement Overlay Runway 4-22 100%             2,245,500 2027 CE

7 Runway Extension to 4,000 ft. 100%             1,976,500 2027 EA

8 Pilot/Passenger Facility             2,584,100 2030 EA

9 Runway Extension to 5,100 60% 40%             9,661,300 2038 EA

Where applicable, a portion of project that relates to:
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Into the CIP Plan

Project Title

1 Security Improvements - Phase II

2 Taxiway K, Heliport and Lease Lot Development - Phase I

3 Acquire Property

4 General Aviation Apron E Expansion - Phase II

5 Taxiway K, Heliport and Lease Lot Development - Phase II

6 Pavement Overlay Runway 4-22

7 Runway Extension to 4,000 ft.

8 Pilot/Passenger Facility

9 Runway Extension to 5,100

BY PROJECT

Non-federal 
share

Year City Admin City State Federal Total Project

7,700            2019 4,300 7,700 0 115,600 123,300

333,500        2020 186,500 333,500 0 5,002,800 5,336,300

62,900          2021 186,500 62,900 0 944,100 1,007,000

232,800        2024 115,400 232,800 0 3,492,500 3,725,300

340,300        2024 163,600 340,300 0 5,104,100 5,444,400

140,300        2027 65,100 140,300 0 2,105,200 2,245,500

123,500        2027 59,000 123,500 0 1,853,000 1,976,500

161,500        2030 70,000 161,500 0 2,422,600 2,584,100

9,661,300     2038 221,985 9,661,300 0 0 9,661,300

Total Phase I (0 to 5 years) 977,200 0 14,659,100 15,636,300

Total Phase II (6 to 10 years) 263,800 0 3,958,200 4,222,000

Total Phase III (11-20 years) 9,822,800 0 2,422,600 12,245,400

21,039,900 32,103,700
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Security Improvements - Phase II IYS-01

2019

ITEM QUANTITY DESCRIPTION UNIT PRICE TOTAL PRICE

1 1 L.S. Security Improvement Fiberoptic to Gate A 85,000   85,000   

Subtotal Construction $85,000

Land Acquisition 0
City Administration @ 5%   4,300

Design @ 12%   10,200
Construction Management @ 15%   12,800

Project Contingency @ 10%   8,500
1 Years Inflation @ 3%   2,600

Subtotal $123,400

Source of Funds
Local Share @ 6.250%   7,700
State Share @ 0.000%   0

Federal Share @ 93.75%   115,600

Total $123,300
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Taxiway K, Heliport and Lease Lot Development - Phase I IYS-02

2020

ITEM QUANTITY DESCRIPTION UNIT PRICE TOTAL PRICE

1 1 L.S. Mobilization/Demobilization 350,000.00 350,000   
2 1 L.S. Airport Safety Requirements 100,000.00 100,000   
3 1 L.S. Temp Erosion & Pollution Control 75,000.00 75,000   
4 1 L.S. Construction Surveying 75,000.00 75,000   
5 6 ACRES Clearing 5,000.00 30,000   
6 9 ACRES Grubbing 6,000.00 54,000   
7 11,300 C.Y. Remove Topsoil Overburden Pile 5.00 56,500   
8 21,000 C.Y. Muck Excavation 8.00 168,000   
9 19,500 C.Y. Useable Fill 2.00 39,000   
10 160,200 C.Y. Borrow 6.00 961,200   
11 125,000 TON Subbase 9.00 1,125,000   
12 15,000 TON Base Course 20.00 300,000   
13 32,600 S.Y. Geotextile (Separation) 3.00 97,800   
14 222 TON Asphalt Concrete Pavement, 2" 150.00 33,300   
15 10 ACRES Seeding 4,000.00 40,000   
16 2,930 L.F. 8-foot Chainlink Fence 40.00 117,200   
17 2,520 L.F. Remove Existing Fence 5.00 12,600   
18 1 EACH 14-foot Cantilever Gate 5,000.00 5,000   
19 355 L.F. Culvert CMP, Pipe, 18-inch 80.00 28,400   
20 1,620 L.F. Taxiway Painting, 6-inch, Yellow 1.50 2,430   
21 14 Each Taxiway Edge Lights, L861T 1,500.00 21,000   
22 1 EACH Handhole, L-867, Size B 750.00 750   
23 1 EACH Airport Signs Illuminated 6,000.00 6,000   
24 1 EACH Airport Signs Non-Illuminated 3,000.00 3,000   
25 1,200 L.F. #6 Bare Copper Grounding Conductor 2.50 3,000   
26 1,200 L.F. Underground Cable #8 AWG, 5 KV, FAA Typ  4.00 4,800   
27 2 EACH Ground Rod 600.00 1,200   
28 360 L.F. 2-inch Rigid Steel Conduit 22.00 7,920   
29 660 L.F. 2-inch HDPE Conduit 17.00 11,220   

Subtotal Construction $3,729,320

Land Acquisition 0
City Administration @ 5%   186,500

Design @ 12%   447,500
Construction Management @ 15%   559,400

Project Contingency @ 5%   186,500
2 Years Inflation @ 3%   227,100
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Subtotal $5,336,320

Source of Funds
Local Share @ 6.250%   333,500
State Share @ 0.000%   0

Federal Share @ 93.75%   5,002,800

Total $5,336,300
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Acquire Property IYS-03

2021

ITEM QUANTITY DESCRIPTION UNIT PRICE TOTAL PRICE

1 1 Job Property Acquisition $750,000.00 750,000  
0   
0   
0   
0   
0   
0   
0   
0   
0   
0   
0   
0   
0   
0   
0   
0   
0   
0   
0   
0   
0   
0   

Subtotal Construction $750,000

Land Acquisition 0
City Administration @ 5%   37,500

Design @ 10%   75,000
Construction Management @ 0%   0

Project Contingency @ 10%   75,000
3 Years Inflation @ 3%   69,500

Subtotal $1,007,000

Source of Funds
Local Share @ 6.250%   62,900
State Share @ 0.000%   0

Federal Share @ 93.75%   944,100

Total $1,007,000
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General Aviation Apron E Expansion - Phase II IYS-04

2024

ITEM QUANTITY DESCRIPTION UNIT PRICE TOTAL PRICE

1 1 Sum Mob-Demob $100,000.00 100,000  
2 3 Acres Clearing and Grubbing $10,000.00 30,000  
3 160,000 C.Y. Excavation $5.50 880,000  
4 25,000 C.Y. Rock Excavation $12.00 300,000  
5 23,000 Tons Classified Fill, Type IIA $10.00 230,000  
6 3,500 Tons 4" Leveling Course $25.00 87,500  
7 1,700 Tons 2" Asphalt Concrete Pavement $120.00 204,000  
8 1 Job Airport Safety Requirements $50,000.00 50,000  
9 1 Job Traffic Control $5,000.00 5,000  
10 1 Job Construction Surveying $50,000.00 50,000  
11 1 Job SWPPP $30,000.00 30,000  
12 1 Job Pavement Striping $6,000.00 6,000  
13 18 Sets Tie-downs Anchors $2,000.00 36,000  
14 1,100 L.F. 8' Chain Link Fence $45.00 49,500  
15 1 Job Electrical $200,000.00 200,000  
16 5 Acres Topsoil and Seeding $10,000.00 50,000  

Subtotal Construction $2,308,000

Land Acquisition 0
City Administration @ 5%   115,400

Design @ 12%   277,000
Construction Management @ 15%   346,200

Project Contingency @ 10%   230,800
6 Years Inflation @ 3%   447,900

Subtotal $3,725,300

Source of Funds
Local Share @ 6.250%   232,800
State Share @ 0.000%   0

Federal Share @ 93.75%   3,492,500

Total $3,725,300
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Taxiway K, Heliport and Lease Lot Development - Phase II IYS-05

2024

ITEM QUANTITY DESCRIPTION UNIT PRICE TOTAL PRICE

1 1 L.S. Mobilization/Demobilization 350,000.00 350,000   
2 1 L.S. Airport Safety Requirements 100,000.00 100,000   
3 1 L.S. Temp Erosion & Pollution Control 75,000.00 75,000   
4 1 L.S. Construction Surveying 75,000.00 75,000   
5 6 ACRES Clearing 5,000.00 30,000   
6 9 ACRES Grubbing 6,000.00 54,000   
7 11,300 C.Y. Remove Topsoil Overburden Pile 5.00 56,500   
8 19,500 C.Y. Useable Fill 2.00 39,000   
9 152,700 C.Y. Borrow 6.00 916,200   
10 117,500 TON Subbase 9.00 1,057,500   
11 14,300 TON Base Course 20.00 286,000   
12 27,300 S.Y. Geotextile (Separation) 3.00 81,900   
13 222 TON Asphalt Concrete Pavement, 2" 150.00 33,300   
14 10 ACRES Seeding 4,000.00 40,000   
15 200 L.F. Culvert CMP, Pipe, 18-inch 80.00 16,000   
16 1,620 L.F. Taxiway Painting, 6-inch, Yellow 1.50 2,430   
17 14 Each Taxiway Edge Lights, L861T 1,500.00 21,000   
18 1 EACH Handhole, L-867, Size B 750.00 750   
19 1 EACH Airport Signs Illuminated 6,000.00 6,000   
20 1 EACH Airport Signs Non-Illuminated 3,000.00 3,000   
21 1,200 L.F. #6 Bare Copper Grounding Conductor 2.50 3,000   
22 1,200 L.F. Underground Cable #8 AWG, 5 KV, FAA Typ  4.00 4,800   
23 2 EACH Ground Rod 600.00 1,200   
24 360 L.F. 2-inch Rigid Steel Conduit 22.00 7,920   
25 660 L.F. 2-inch HDPE Conduit 17.00 11,220   
26
27
28
29

Subtotal Construction $3,271,720

Land Acquisition 0
City Administration @ 5%   163,600

Design @ 12%   392,600
Construction Management @ 15%   490,800

Project Contingency @ 15%   490,800
6 Years Inflation @ 3%   634,900

Subtotal $5,444,420
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Source of Funds
Local Share @ 6.250%   340,300
State Share @ 0.000%   0

Federal Share @ 93.75%   5,104,100

Total $5,444,400
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Pavement Overlay Runway 4-22 IYS-06

2027

ITEM QUANTITY DESCRIPTION UNIT PRICE TOTAL PRICE

1 1 S.Y. Mobilization/Demobilization 70,000   70,000 S.Y.
2 1 L.F. Airport Safety Requirements 35,000   35,000 L.F.
3 30,833 L.S. Remove Existing Pavement 3   84,792 L.S.
4 7,733 S.Y. Asphalt Concrete Pavement, 4" 125   966,625 S.Y.
5 71 L.F. Asphalt Prime Coat 500   35,500 L.F.
6 1 L.S. Construction Surveying 29,000   29,000 L.S.
7 1 S.Y. Traffic Maintenance 6,000   6,000 S.Y.
8 1 L.F. Airport Pavement Striping 75,000   75,000 L.F.

Subtotal Construction $1,301,917

Land Acquisition 0
City Administration @ 5%   65,100

Design @ 12%   156,200
Construction Management @ 15%   195,300

Project Contingency @ 10%   130,200
9 Years Inflation @ 3%   396,800

Subtotal $2,245,517

Source of Funds
Local Share @ 6.250%   140,300
State Share @ 0.000%   0

Federal Share @ 93.75%   2,105,200

Total $2,245,500
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Runway Extension to 4,000 ft. IYS-07

2027

ITEM QUANTITY DESCRIPTION UNIT PRICE TOTAL PRICE

1 L.S. Mobilization/demobilization 63,000   63,000   
1 L.S. Airport Safety requirements 32,000   32,000   

8,500 C.Y. Unusable Excavation 5   42,500   
55,400 C.Y. Usable Excavation 8   443,200   
6,400 TON P154 Subbase 13   83,200   
900 TON P209 Base 15   13,500   
600 TON P401 HMA 125   75,000   

1 L.S. Runway lighting relocation 100,000   100,000   
4 Each MIRL 7,000   28,000   
1 L.S. Relocate Navaid 120,000   120,000   

230 1,000 S.F. Topsoil 300   68,850   
230 1,000 S.F. Seeding 100   22,950   

1 L.S. SWPPP 11,000   11,000   
1 L.S. Construction Surveying 27,000   27,000   
1 L.F. Pavement markings 50,000   50,000   

Subtotal Construction $1,180,200

Land Acquisition 0
City Administration @ 5%   59,000

Design @ 12%   141,600
Construction Management @ 15%   177,000

Project Contingency @ 5%   59,000
9 Years Inflation @ 3%   359,700

Subtotal $1,976,500

Source of Funds
Local Share @ 6.250%   123,500
State Share @ 0.000%   0

Federal Share @ 93.75%   1,853,000

Total $1,976,500
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Pilot/Passenger Facility IYS-08

2030

ITEM QUANTITY DESCRIPTION UNIT PRICE TOTAL PRICE

1 15,000 Sq.Ft. Site Work $30.00 450,000  
2 1 Job Landscaping and Structures $150,000.00 150,000  
3 2,400 Sq.Ft. Building $250.00 600,000  
4 1 Job Mechanical $85,000.00 85,000  
5 1 Job Electrical $115,000.00 115,000  

Subtotal Construction $1,400,000

Land Acquisition 0
City Administration @ 5%   70,000

Design @ 12%   168,000
Construction Management @ 15%   210,000

Project Contingency @ 10%   140,000
12 Years Inflation @ 3%   596,100

Subtotal $2,584,100

Source of Funds
Local Share @ 6.250%   161,500
State Share @ 0.000%   0

Federal Share @ 93.75%   2,422,600

Total $2,584,100
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Runway Extension to 5,100 IYS-12

This project does not currently meet AIP eligibility criteria, 2038
a future need is anticipated 

ITEM QUANTITY DESCRIPTION UNIT PRICE TOTAL PRICE

ITEM QUANTITY DESCRIPTION UNIT PRICE TOTAL PRICE
1 L.S. Mobilization/demobilization 237,000   237,000   
1 L.S. Airport Safety requirements 119,000   119,000   

24,300 C.Y. Unusable Excavation 5   121,500   
272,200 C.Y. Usable Excavation 8   2,177,600   
41,700 TON P154 Subbase 13   542,100   
5,500 TON P209 Base 15   82,500   
3,800 TON P401 HMA 125   475,000   

1 L.S. Runway lighting relocation 100,000   100,000   
32 Each MIRL 5,000   160,000   
1 L.S. Relocate Navaid 120,000   120,000   

240 1,000 S.F. Topsoil 300   72,000   
240 1,000 S.F. Seeding 100   24,000   

1 L.S. SWPPP 40,000   40,000   
1 L.S. Construction Surveying 99,000   99,000   
1 L.S. Pavement markings 70,000   70,000   

Subtotal Construction $4,439,700

Land Acquisition 0
City Administration @ 5%   221,985

Design @ 12%   532,764
Construction Management @ 15%   665,955

Project Contingency @ 5%   221,985
20 Years Inflation @ 3%   3,578,900

Subtotal $9,661,289

Source of Funds
Local Share @ 100.000%   9,661,300
State Share 0

Federal Share 0

Total $9,661,300
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